

Auto Ticket Classification using Flow Designer

Project Planning – Epics, Stories, Sprints

Prepared from the project details available in this conversation and the supplied template archive. Unknown details are marked rather than assumed.

Project details

Project Name: Auto Ticket Classification using Flow Designer

Team ID: Not provided

Planning basis: Reconstructed from the completed project; dates/story points were not supplied.

Epic 1 – Analysis and planning

USN-1: Define school IT helpdesk problem and target issue types. Deliverable: problem statement and scope.

Epic 2 – Data model

USN-2: Create Incident Workflow custom table. USN-3: Configure fields and choice values. USN-4: Configure Subcategory dependency on Category.

Epic 3 – Automation

USN-5: Create Flow Designer flow “Auto Classify School IT Tickets”. USN-6: Configure record-created trigger and Category-is-empty condition. USN-7: Configure four keyword branches and record updates. USN-8: Configure caller confirmation email and activate flow.

Epic 4 – Validation and deployment

USN-9: Test Wi-Fi, Projector, Forgot Password, and Slow Computer cases. USN-10: Verify email generation/preview. USN-11: Complete Project Update Set and export XML.

Sprint plan

Sprint 1: Analysis + table/field configuration. Sprint 2: Flow logic + email action. Sprint 3: Testing, documentation, update set completion and XML export. Actual sprint dates and velocity were not recorded; do not treat this reconstructed plan as historical timesheet data.

Risks and mitigations

Keyword mismatch: document exact matching phrases and test variants. Missing caller email: validate caller data. Flow changes: test before activation and retain XML export. Instance access: retain developer portal access and exported update set.